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Main Street Project Progress Update 

What’s Coming Up next week? 

For the week of 12/19 the contractor and subs will be:  

 Clearing and grubbing from 145th to 143rd 

 Begin JUT installation from NE 145th to NE 143rd  

 Fine grade and compact areas to prep for curb & gutter 

 Install illumination bases  

What’s Been Going On? 

The week started off with a bit of paving; removing old temporary patches, 

and installing the permanent version of a patch. Fear not, all of this will still 

get capped with a  2” overlay and the surface will be smooth.  Then it was 

structures and pipe, oh the pipe we placed. By the end of the week we start-

ed carving out some more territory to the south of 145th, and on we’ll march. 

Have Questions?  

Contact  Shaun Tozer, Project Manager  

shaun.tozer@duvallwa.gov 

AND—Check us out on Facebook and Twitter.   

Help Wanted... 

Don’t forget, there are lots of great busi-

nesses along the project that need your 

support. We promise you can get there. 

Just look for the signs  and our friendly 

flaggers to help guide the way. 

Telephone vault near Valley Street 

Intersection at 145th, going places with lots of pipe—slowly 

Making room to work 


